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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

During past operations of the Paducah Gaseous Diffusion Plant (PAD), RCRA-hazardous wastes, hazardous constituents parslibstzarcies
were released into the environment. The source areas of these releases are often referred to as solid waste managevihdds)aits @reas of
concern (AOCs). In general, SWMUs and AOCs are typically areas such as burial grounds, spill sites, landfarms, surfaceimspaunadm
underground storage tanks (USTs). Releases from some source areas have migrated into the surrounding soils, and itositraeicesdging
groundwater and adjacent surface water/sediments.

On October 24, 1992, the President signed the Energy Policy Act of 1992, establishing a new government corporation, USH@rterhesective
July 1, 1993, was to assume responsibility for uranium enrichment production at the plant. However, the Act required BI®@Eegpratsibility for
remedial action (RA) of environmental releases, management of legacy wastes, and for D&D. The purpose of this projtO8Eddbligation

to investigate and remediate environmental releases pursuant to the Energy Policy Act, as well as regulatory requirenréDoatid CERCLA.

Scope

The PAD Plant was placed on the National Priorities List (NPL) under CERCLA in May of 1994. As a result, a FFA has betadriegotien
DOE, EPA, and the Commonwealth of Kentucky to provide a framework for coordinating the environmental cleanup program€&&fatidR
CERCLA. The FFA contains a list of enforceable commitments and long-term projections that serve as the basis for therstip®BSd&RCRA
requirements for PGDP are contained in two separate but related permits. These include a Hazardous Waste ManagemeredPanahit, iss
administered by the Commonwealth of KY, and the HSWA Permit, issued and administered by the USEPA. These permits werduigsligd o
1991, and constitute the RCRA Permits for PAD. The permits contain a schedule of compliance for investigation and cdioectoreSAgMUSs,
consistent with the FFA.

To date, 209 SWMUs/AOCs have been identified at the PAD Plant. These SWMUs and AOCs have been grouped into operablgaritiednd p
for the purpose of undergoing the remedial process (e.g., RI/FS, RD/RA). Additionally, the site contains three large grplumdesiextending off-
site which are often referred to as the Northeast and Northwest Plumes. The Northwest Plume contains TCE and Tc-99 abduttterdaniles
north toward the Ohio River. The Northeast Plume contains primarily TCE, and extends a similar distance from the noitheaistheopiant.

Also included in this PBS is the removal of approximately 65,000 tons of scrap metal stored at PGDP.

The current scope does not account for additional remediation, wastes, or S&M activities associated with actual D&D otighBifbiasien Plant
(GDP) once the plant ceases operation. For the purpose of this subproject, it is assumed the GDP continues to operatee \iéfenitaven
schedule is developed for D&D of the GDP, the scope under this PBS will be revised to account for the additional work.

Technical Approach

The ultimate objective of the PAD strategy is to implement actions protective of human health and the environment. Theppcbadtato
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accomplish that objective varies from facility to facility and is highly dependent on site-specific factors such as lamtans@ants of concern,
exposure pathways, and location of receptors. Of those mentioned, proper integration of current and anticipated larohtisetdsdesseloping a
protective, cost-effective strategy.

The current land use at PAD consists of a mixed industrial and recreational use. Based on the existing lease agreeimatits) pfid8EC, the
complex nature of site contamination, and stakeholder input to date, the current land use of mixed industrial/recrelatbomgiéstad to be the
most likely future use at the site. Therefore, based on the current and anticipated land use, site remedial objectivedélef®zbto serve as the
framework for establishing operable units.

Accordingly, the solid waste management units (SWMUSs) and areas of concern (AOC) at PAD were originally segregated inted/AGs ba
common characteristics (e.g., contaminants types, media, location, etc.). However, in 1998, DOE further refined itsatéginalst grouped the
existing WAGs into larger OUs based on site remedial objectives, which are explained in detail in Section 3.2 of the PéiaGamént Plan
(DOE/OR/07-1780&D2). This change is intended to maximize opportunities to benefit from regional approaches and econolejesaiicea
documentation costs, and provide a better process to evaluate cumulative affects from all media. The revised stratezg/a tatvleshork for
conducting six major operable units in the following priority:

1) Groundwater Operable Unit focused on protectiorffedite residents

2) Surface Water Operable Unit focused on protection of recreational users and ecosystems
3) Surface Soils Operable Unit focused on protection of industrial workers

4) Burial Grounds Operable Unit focused on protection of industrial workers

5) D&D Operable Unit, also focused on protection of industrial workers

6) Comprehensive Site Wide Operable Unit

The scope of these potential OUs includes both the suspected source areas and affected media, with data collection-aradidgcigieaifically
focused on accomplishing the site remedial objectives. For example, the groundwater OU will specifically focus effortssingg@@€s presenting
a risk to the off-site groundwater users regardless of the media (e.g., soils, groundwater), whereas the proposed datierstolsswill have a
specific focus on addressing the COCs located in soils from a 0' to 10' depth that present a direct-contact risk tovorétessrigdlowever, while
these actions are intended to be focused in nature, cleanup standards selected under a specific OU should also begtheteekpesafre scenarios
when applicable. For example, if a groundwater COC is present within the upper 10" of soil, then the cleanup standartistipble potective of
the off-site goundwater user, but it should also reflect protection of an industrial worker from direct contact. In some cases, whien a specif
SWMU/WAG has the potential to impact multiple pathways/receptors, it may be assigned to two different OUs. AccordinglystaadCOC
corresponding soil horizon contributing to groundwater may be addressed under the GWOU, whereas the surficial contaraseatiog, @direct
contact risk to industrial workers, may be addressed under the Soils OU.

Some OUs contain operating SWMUs and, in some cases, may not be able to be fully characterized or remediated untilgkestiorase o
Therefore, the scope of the RI/FS at operating units may be focused in nature, with emphasis on the migration pathwaysetovietber there is
a current risk warranting an immediate action. However, the extent of investigation and remedial action for operatingbenitsteimined on a
case-by-case basis after consideration of site-specific conditions. In some cases, if the investigation determinesrireesliatagisk, additional
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characterization and/or remediation may be deferred to the D&D OU when these units cease operation. Once the D&D OU,ia complete
comprehensive site-wide OU (CSOU) will be conducted, which will include a site-wide baseline risk assessment to evalsidigaarigke
remaining at the site, and the cumulative effects from all media.

It should be noted that certain types of contamination at PAD may not be able to be effectively remediated to acceptdklé& Jevieish is a dense,
nonaqueous-phase liquid (DNAPL), has been released to the environment and migrated downward to the groundwater, formaeptagfono
pools, thereby serving as long-term sources of groundwater contamination. EPA guidance (OSWER Directive 9234.2-25) mmtblishdd 1993
discusses the technical impracticability associated with DNAPL remediation. In such cases, containment technologiese@bte, rpactive walls)
may be more effective at achieving the site remedial goals for groundwater, rather than technologies involving mass rem@rlséioe
innovative technologies currently under evaluation have shown some promise in removing these contaminants. One techedltgyasefer
"Lasagna" was field tested at SWMU 91, and was recently deemed successful. Therefore, full-scale deployment of this fiecBidgy91 is
currently underway. Other promising technologies for DNAPL remediation currently being evaluated include dual-phase exraction,
solvent/surfactant flushing, in situ oxidation, dynamic underground stripping, and hydrous pyrolysis. The technical apphesehtypes of source
areas will likely include a combination of actions including passive reactive wall technologies for source areas, magsmraimgbwebdncentration
areas, and natural attenuation of the dissolved-phased plume. Landfills are assumed to be capped in place with longftegmitiotiie
exception of certain burial grounds containing radiological wastes, which are assumed to be excavated.

Project Status in FY 2006:

The remedial actions for Groundwater Operable Unit (OU) will be completed as well as the removal action for scrap metadihdasign/
remedial action phase for the Surface Water OU will be in progress and the remedial investigation and feasibility stidyitdrGneunds OU will
be completed. The remedial investigation, feasibility study, and remedy selection process (i.e., ROD) for the Surfacei$ailsodig completed.

Post-2006 Project Scope:

All remedial action activities are expected to be completed by FY 2010 with the exception of the D&D OU and the Comprébkenside GU.
Long-term S&M will continue beyond FY 2006 to maintain existing remedial actions.

Project End State

The final end state for the PAD Program will be a long-term S&M with institutional controls. This condition is expecteel tleesistence of
several on-site WM units, such as landfills or burial grounds that will be closed or remediated with wastes or contamiaating ie place.
Kentucky regulations require a postclosure groundwater monitoring and care period of 30 years. For areas where contanaiimationptace, five-
year reviews of remedial actions will be performed as required by CERCLA.

The enrichment process will continue to operate under USEC control, or a successor organization. Reindustrializatioh existngeDOE
facilities, or use of infrastructure, is a possibility, with deed restrictions or use limitations applied to areas thatthmieat®n remaining in place.
The final end state for D&D buildings is the effective cleanup of the contaminated facilities, such that release forllewed israhe dismantlement
of facilities that cannot be reused.

Cost Baseline Comments:
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The estimates were initially developed using historic costs for similar types of work, and then adjusted to reflect sprageftéueefficiencies
from the M&I contracting approach (e.g., fixed-priced subcontracting) unless other contract obligations are currentlyana&gpetific work
scope. The assumptions contained in the basis of estimate were obtained from the Fiscal Year Baseline, and the exptatzdiracygéor the
estimate is -20% to +30%.
Safety & Health Hazards:
The Remedial Action Program involves the investigation, remediation, and monitoring of various release sites at PGDPritif bé timege sites are
contaminated with chemical and radiological materials that pose a potential risk to industrial workers, recreational treepsytaied In addition,
the remediation workers performing this type of work may also have a potential for exposure, but will be working under hpaltbvadd safety
plans developed in accordance with OSHA 1910.120. A particular concern at PAD is the scope of the remedial action thegtelil ldt selected
for SWMU 2 under WAG 22. This SWMU is a burial ground containing pyrophoric uranium and is currently undergoing remedsy. SEhectitate
of Kentucky has expressed a strong desire to excavate SWMU 2 as the preferred alternative. However, the safety hazatide ppsgzhbsic
uranium to the excavation workers may significantly exceed the perceived benefits for selecting such an action in tee first pla
Safety & Health Work Performance:
Before a subproject begins, several activities must be completed that demonstrate that all involved in the project haderigmmplsthealth and
safety reviews and that all potential hazards of doing the work have been identified. The routine activities in RA arel doraaotelance with
standard operating procedures, activity hazard analyses, and Integrated Safety Management plans. Non-routine workawkaeess
assessment as necessary to ensure complete health, safety, and environmental reviews prior to work start. This asseisctethbis people,
experienced in similar kinds of work, with the right to examine all aspects of a project about to commence, and recgiipedjleat team provide
documented evidence that any applicable requirements of the job have been met.
PBS Comments:
Baseline Validation Narrative:
The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and iGtagrattor,
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999. The final draft LCB will be submitted to DOE-ORO on June 1,rlifo89afte
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DO&y@Riation will be
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.
General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 3/10/1999
Baseline Submission Date: 7/1/1999
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General PBS Information
FEDPLAN Project? Yes

Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y N N N N N N

Project Identification Information

DOE Project Manager: Myrna E. Redfield

DOE Project Manager Phone Number: 502-441-6815

DOE Project Manager Fax Number: 502-441-6801

DOE Project Manager e-mail address: redfieldme@ornl.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998 Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998

PBS Baseline (current 234,188 245,502 479,690 15,196 16,812 17,787 18,854 20,433 18,375 22,394 23,713 22,182 31,473 43,305 19,330
year dollars)

PBS Baseline 218,896 204,646 423,542 15,196 16,812 17,787 18,854 20,433 17,997 21,482 22,280 20,413 28,367 38,228 16,713
(constant 1999
dollars)
PBS EM Baseline 234,188 245,502 479,690 15,196 16,812 17,787 18,854 20,433 18,375 22,394 23,713 22,182 31,473 43,305 19,330
(current year dollars)
PBS EM Baseline 218,896 204,646 423,542 15,196 16,812 17,787 18,854 20,433 17,997 21,482 22,280 20,413 28,367 38,228 16,713
(constant 1999
dollars)

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-

2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
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2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 90,268 135,063 8,178 11,972 21 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 76,441 112,022 6,643 9,525 15 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 90,268 135,063 8,178 11,972 21 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 76,441 112,022 6,643 9,525 15 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 9/30/2011

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: 16,812 Actual 1998 Cost: 18,854
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Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -35,666 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -963

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -36,629

Project Cost Changes

Cost Adjustments Reconciliation Narratives

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -36,629

Additional Amount to Reconcile (+): 427,188

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 390,559
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

SSOU - ISSUE D1 SE REPORT EPA/KDEP OR523-001 6/22/206022/2000 Y

SSOU - ISSUE SCOPING DOCUMENT TO OR523-002 2/25/2000 4/6/2000 Y

EPA/KDEP (D1)

SSOU - ISSUE DRAFT RI/FS WORK PLAN TO OR523-003 8/20/2000 9/30/2000 Y

EPA/KDEP (D1)

SSOU - ISSUE DRAFT RI REPORT TO EPA/KDEP 523-4 5/30/2003

(b1)

SSOU - ISSUE FS REPORT TO EPA/KDEP (D1) OR523-005 12/26/2003

SSOU - ISSUE PROPOSED PLAN TO EPA/KY (D1) OR523-006 6/26/2004

SSOU - ISSUE RECORD OF DECISION TO EPA/KY OR523-007 1/4/2005
Dataset Name: FY 1999 Planning Data Page 7 of 41

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Milestones
Milestone/Activity Field Milestone Baseline Legal EA DNFSB Mgmt. Key Intersite
Code Date Date Commit. Decision
(D)
BGOU WAG 3 - ISSUE DRAFT RIRPT TO 523-8 8/27/2000 8/2/2000 Y
EPA/KDEP (D1)
BGOU - ISSUE SCOPING DOCUMENT TO OR523-009 9/7/2002
EPA/KDEP (D1)
BGOU - ISSUE RI/FS WORK PLAN TO EPS/KY (D1) OR523-010 3/24/2003
BGOU - ISSUE DRAFT RI REPORT TO EPA/KDEP OR523-011 5/20/2005
(D)
BGOU - ISSUE FS REPORT TO EPA/KDEP (D1) OR523-012 12/16/2005
BGOU - ISSUE PROPOSED PLAN TO EPA/KY (D1) OR523-013 6/17/2006
BGOU W3 - ISSUE RECORD OF DECISION TO  OR523-014 12/26/2006
EPA/KY (D1)
BGOU W22(2) - ISSUE D1 ROD TO EPA/KDEP OR523-015 6/15/2000
GWOU (W28) - ISSUE D1 RI REPORT - OR523-016 11/24/19991/26/2000 Y
EPA/KDEP(W28)
GWOU - ISSUE D1 FS TO REGULATORS OR523-017 6/11/2006/18/2000
GWOU - ISSUE D1 PROPOSED PLAN OR523-018 11/10/2000/26/2000
GWOU - ISSUE D1 ROD TO EPA/KDEP OR523-019 5/9/20015/20/2001 Y
GWOU SW Plume - ISSUE D1 TREATABILITY OR523-020 2/26/2000
STUDY
SWOU - ISSUE FS REPORT TO EPA/KDEP (D1) OR523-021 4/9/2002
SWOU - ISSUE PROPOSED PLAN TO EPA/KY (D1) OR523-022 10/9/2002
SWOU - ISSUE RECORD OF DECISION TO OR523-023 4/19/2003
EPA/KY (D1)
SSOU - ISSUE RD WORK PLAN/SCHEDULE TO  OR523-024 9/20/2005

EPS/KY (D1)
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Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
SSOU - ISSUE DRAFT REMEDIAL DESIGN TO OR523-025 9/16/2006
EPA/KDEP (D1)
SSOU - ISSUE REMEDIAL ACTION WORK PLAN OR523-026 10/24/2006
TO EPA/KY (D1)
SSOU - ISSUE CONSTRUCTION QA PLAN TO OR523-027 10/24/2006
EPA/KY (D1)
SSOU - ISS DRAFT POST CONSTRUCTION RPT OR523-028 1/22/2009
TO EPS/KDEP (D1)
BGOU - ISSUE RD WORK PLAN/SCHEDULE TO OR523-029 12/26/2007
EPS/KY (D1)
BGOU - ISSUE DRAFT REMEDIAL DESIGN TO OR523-030 12/21/2008
EPA/KDEP (D1)
BGOU - ISSUE REMEDIAL ACTION WORK PLAN OR523-031 1/28/2009
TO EPA/KY (D1)
BGOU - ISSUE CONSTRUCTION QA PLAN TO OR523-032 1/28/2009
EPA/KY (D1)
BGOU - ISSUE O&M PLAN TO EPA/KY (D1) OR523-033 8/31/2009
BGOU - ISS DRAFT POST CONSTRUCTION RPT OR523-034 10/19/2010
TO EPS/KDEP (D1)
BGOU W22(2&3) - ISSUE RD WORK OR523-035 11/14/2005
PLAN/SCHEDULE TO EPS/KY (D1)
BGOU W22(2&3) - ISSUE DRAFT REMEDIAL OR523-036 11/18/2006
DESIGN TO EPA/KDEP (D1)
BGOU W22(2&3) - ISSUE REMEDIAL ACTION OR523-037 12/26/2006
WORK PLAN TO EPA/KY (D1)
BGOU W22(2&3) ISSUE CONSTRUCTION QA OR523-038 12/26/2006
PLAN TO EPA/KY (D1)
BGOU W22(2&3) - ISSUE O&M PLAN TO EPA/KY  OR523-039 7/29/2007
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Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

(b1)

BGOU W22(2&3) - ISS DRAFT POST OR523-040 9/15/2008

CONSTRUCTION RPT TO EPS/KDEP (D1)

GWOU - ISSUE RD WORK PLAN/SCHEDULE TO OR523-041 5/20/2001

EPS/KY (D1)

GWOU - ISSUE DRAFT REMEDIAL DESIGN TO  OR523-042 5/16/2002

EPA/KDEP (D1)

GWOU - ISSUE REMEDIAL ACTION WORK PLAN OR523-043 6/23/2002

TO EPA/KY (D1)

GWOU - ISSUE CONSTRUCTION QA PLAN TO  OR523-044 6/23/2002

EPA/KY (D1)

GWOU - ISSUE O&M PLAN TO EPA/KY (D1) OR523-045 4/24/2003

GWOU - ISS DRAFT POST CONSTRUCTION RPT OR523-046 5/18/2006

TO EPS/KDEP (D1)

SWOU - ISSUE RD WORK PLAN/SCHEDULE TO  OR523-047 5/17/2003

EPS/KY (D1)

SWOU - ISSUE DRAFT REMEDIAL DESIGN TO ~ OR523-048 5/12/2004

EPA/KDEP (D1)

SWOU - ISSUE REMEDIAL ACTION WORK PLAN OR523-049 6/19/2004

TO EPA/KY (D1)

SWOU - ISSUE CONSTRUCTION QA PLANTO  OR523-050 6/19/2004

EPA/KY (D1)

SWOU - ISS DRAFT POST CONSTRUCTION RPT OR523-051 3/12/2006

TO EPS/KDEP (D1)

Lasagna - ISS DRFT POST CONSTRUCTION OR523-052 1/24/2000 1/24/2000 Y

REPORT TO EPA/KDEP (D

Lasagna - ISSUE FINAL REMEDIATION REPORT OR523-053 6/19/2002

TO EPA/KY (D1)
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Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

Paducah Remedial Action Project Start OR523-054 10/1/1996

Paducah Remedial Action Project Complete OR523-055 9/30/2011

SSOU Remedial Action Construction Start OR523-056 12/6/2007

SSOU Remedial Action Construction Finish OR523-057 11/30/2008

BGOU Remedial Action Construction Start OR523-058 8/2/2009

BGOU Remedial Action Construction Finish OR523-059 7/28/2010

BGOU W22(2&3) RA Construction Start OR523-060 6/30/2007

BGOU W22(2&3) RA Construction Finish OR523-061 6/24/2008

GWOU RA Construction Start OR523-062 12/26/2002

GWOU RA Construction Finish OR523-063 12/26/2005

SWOU RA Construction Start OR523-064 12/22/2004

SWOU RA Construction Finish OR523-065 12/19/2005

Scrap Removal (RA Start) OR523-066 3/1/2000

Paducah Remedial Action Mission Completion OR523-067 9/30/2011
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

SSOU - ISSUE D1 SE REPORT OR523-001
EPA/KDEP

SSOU - ISSUE SCOPING
DOCUMENT TO EPA/KDEP (D1)

SSOU - ISSUE DRAFT RI/FS
WORK PLAN TO EPA/KDEP (D1)

SSOU - ISSUE DRAFT RI 523-4

OR523-002

OR523-003

Submit draft SSOU remedial SE
Report to regulators

D1 draft SSOU Scoping Document
to regulators

D1 SSOU draft RI/FS Work Plan to
regulators

D1 SSOU RI Report to regulators
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Print Date: 3/9/2000
HQ ID: 0143

Milestones - Part Il

Milestone/Activity Field Milestone

Code
REPORT TO EPA/KDEP (D1)

SSOU - ISSUE FS REPORT TO  OR523-005
EPA/KDEP (D1)

SSOU - ISSUE PROPOSED PLANOR523-006
TO EPA/KY (D1)

SSOU - ISSUE RECORD OF OR523-007
DECISION TO EPA/KY (D1)

BGOU WAG 3 - ISSUE DRAFT  523-8
RIRPT TO EPA/KDEP (D1)

BGOU - ISSUE SCOPING OR523-009
DOCUMENT TO EPA/KDEP (D1)

BGOU - ISSUE RI/FS WORK OR523-010
PLAN TO EPS/KY (D1)

BGOU - ISSUE DRAFT RI OR523-011
REPORT TO EPA/KDEP (D1)

BGOU - ISSUE FS REPORT TO OR523-012
EPA/KDEP (D1)

BGOU - ISSUE PROPOSED OR523-013
PLAN TO EPA/KY (D1)

BGOU W3 - ISSUE RECORD OF OR523-014
DECISION TO EPA/KY (D1)

BGOU W22(2) - ISSUE D1 ROD OR523-015
TO EPA/KDEP

GWOU (W28) - ISSUE D1 RI OR523-016
REPORT - EPA/KDEP(W28)

GWOU - ISSUE D1 FS TO OR523-017
REGULATORS

GWOU - ISSUE D1 PROPOSED  OR523-018

Decision Closure Path

Milestone Description

D1 SSOU FS Report to regulators

D1 SSOU Proposed Plan to regulators

D1 SSOU ROD to regulators

D1 BGOU WAG3 RI Report to
regulators

D1 BGOU Scoping Document to
regulators

D1 BGOU RI/FS Work Plan to
regulators

D1 BGOU RI Report to regulators
D1 BGOU FS Report to regulators
D1 BGOU Proposed Plan to
regulators

D1 BGOU W3 ROD to regulators

D1 BGOU W22(2) ROD to regulators
D1 GWOU (W28) RI Rpt to
regulators

D1 GWOU FS Report to regulators

D1 GWOU Proposed Plan to

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Milestones - Part Il

Milestone/Activity Field Milestone

Code
PLAN

GWOU - ISSUE D1 ROD TO OR523-019
EPA/KDEP

GWOU SW Plume - ISSUE D1 ~ OR523-020
TREATABILITY STUDY

SWOU - ISSUE FS REPORT TO OR523-021
EPA/KDEP (D1)

SWOU - ISSUE PROPOSED ~ OR523-022
PLAN TO EPA/KY (D1)

SWOU - ISSUE RECORD OF OR523-023
DECISION TO EPA/KY (D1)

SSOU - ISSUE RD WORK OR523-024
PLAN/SCHEDULE TO EPS/KY

(b1)

SSOU - ISSUE DRAFT OR523-025

REMEDIAL DESIGN TO
EPA/KDEP (D1)

SSOU - ISSUE REMEDIAL OR523-026
ACTION WORK PLAN TO
EPA/KY (D1)

SSOU - ISSUE CONSTRUCTION OR523-027
QA PLAN TO EPA/KY (D1)

SSOU - ISS DRAFT POST OR523-028
CONSTRUCTION RPT TO
EPS/KDEP (D1)

BGOU - ISSUE RD WORK OR523-029
PLAN/SCHEDULE TO EPS/KY

(b1)

BGOU - ISSUE DRAFT OR523-030

Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Decision Closure Path Start End Complete Risk  Scope Risk  Risk
regulators
Y 3 1 1 D1 GWOU ROD to regulators

D1 GWOU SW Plume Treatability
Study Report to regulators

D1 SWOU FS Report to regulators

D1 SWOU Proposed Plan to
regulators

D1 SWOU ROD to regulators

D1 SSOU RD Work Plan to
regulators

D1 SSOU Remedial Design to
regulators

D1 SSOU Remedial Action WP to
regulators

D1 SSOU Construction QA Plan to
regulators

D1 SSOU Postconstruction Rpt to
regulators

D1 BGOU Remedial Design WP to
regulators

D1 BGOU Remedial Design to

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143

Project OR-523 / Paducah Remedial Action

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

REMEDIAL DESIGN TO regulators
EPA/KDEP (D1)
BGOU - ISSUE REMEDIAL OR523-031 D1 BGOU Remedial Action WP to
ACTION WORK PLAN TO regulators
EPA/KY (D1)
BGOU - ISSUE CONSTRUCTION OR523-032 D1 BGOU Construction QA Plan to
QA PLAN TO EPA/KY (D1) regulators
BGOU - ISSUE O&M PLAN TO  OR523-033 D1 BGOU O&M Plan to regulators
EPA/KY (D1)
BGOU - ISS DRAFT POST OR523-034 D1 BGOU Postconstruction Rpt to
CONSTRUCTION RPT TO regulators
EPS/KDEP (D1)
BGOU W22(2&3) - ISSUE RD OR523-035 D1 BGOU W22(2&3) Remedial
WORK PLAN/SCHEDULE TO Design WP to regulators
EPS/KY (D1)
BGOU W22(2&3) - ISSUE OR523-036 D1 BGOU W22(2&3) Remedial
DRAFT REMEDIAL DESIGN TO Design to regulators
EPA/KDEP (D1)
BGOU W22(2&3) - ISSUE OR523-037 D1 BGOU W22(2&3) Remedial
REMEDIAL ACTION WORK Action WP to regulators
PLAN TO EPA/KY (D1)
BGOU W22(2&3) ISSUE OR523-038 D1 BGOU W22(2&3) Construction
CONSTRUCTION QA PLAN TO QA Plan to regulators
EPA/KY (D1)
BGOU W22(2&3) - ISSUE O&M OR523-039 D1 BGOU W22(2&3) O&M Plan to
PLAN TO EPA/KY (D1) regulators
BGOU W22(2&3) - ISS DRAFT  OR523-040 D1 BGOU W22(2&3)
POST CONSTRUCTION RPT TO Postconstruction Rpt to regulators

EPS/KDEP (D1)

Dataset Name: FY 1999 Planning Data Page 14 of 41
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143

Project OR-523 / Paducah Remedial Action

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
GWOU - ISSUE RD WORK OR523-041 D1 GWOU Remedial Design WP to
PLAN/SCHEDULE TO EPS/KY regulators
(D1)
GWOU - ISSUE DRAFT OR523-042 D1 GWOU RD to regulators

REMEDIAL DESIGN TO
EPA/KDEP (D1)

GWOU - ISSUE REMEDIAL OR523-043 D1 GWOU RA WP to regulators
ACTION WORK PLAN TO

EPA/KY (D1)

GWOU - ISSUE OR523-044 D1 GWOU Construction QA Plan to
CONSTRUCTION QA PLAN TO regulators

EPA/KY (D1)

GWOU - ISSUE O&M PLAN TO OR523-045 D1 GWOU O&M Plan to regulators
EPA/KY (D1)

GWOU - ISS DRAFT POST OR523-046 D1 GWOU Postconstruction Rpt to
CONSTRUCTION RPT TO regulators

EPS/KDEP (D1)

SWOU - ISSUE RD WORK OR523-047 D1 SWOU Remedial Design WP to
PLAN/SCHEDULE TO EPS/KY regulators

(D1)

SWOU - ISSUE DRAFT OR523-048 D1 SWOU Remedial Design to
REMEDIAL DESIGN TO regulators

EPA/KDEP (D1)

SWOU - ISSUE REMEDIAL OR523-049 D1 SWOU Remedial Action WP to
ACTION WORK PLAN TO regulators

EPA/KY (D1)

SWOU - ISSUE OR523-050 D1 SWOU Construction QA Plan to
CONSTRUCTION QA PLAN TO regulators

EPA/KY (D1)

SWOU - ISS DRAFT POST OR523-051 D1 SWOU Postconstruction Rpt to
Dataset Name: FY 1999 Planning Data Page 15 of 41
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143

Project OR-523 / Paducah Remedial Action

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

CONSTRUCTION RPT TO regulators
EPS/KDEP (D1)
Lasagna - ISS DRFT POST OR523-052 D1 Lasagna Postconstruction Rpt to
CONSTRUCTION REPORT TO regulators
EPA/KDEP (D
Lasagna - ISSUE FINAL OR523-053 D1 Lasagna Final Remediation Rpt
REMEDIATION REPORT TO to regulators
EPA/KY (D1)
Paducah Remedial Action Project OR523-054 Y Project start for Remedial Action PBS
Start
Paducah Remedial Action Project OR523-055 Y Project Complete for Remedial
Complete Action PBS
SSOU Remedial Action OR523-056 SSOU Remedial Action Construction
Construction Start Start
SSOU Remedial Action OR523-057 SSOU Remedial Action Construction
Construction Finish Finish
BGOU Remedial Action OR523-058 BGOU Remedial Action
Construction Start Construction Start
BGOU Remedial Action OR523-059 BGOU Remedial Action
Construction Finish Construction Finish
BGOU W22(2&3) RA OR523-060 BGOU W22(2&3) RA Construction
Construction Start Start
BGOU W22(2&3) RA OR523-061 BGOU W22(2&3) RA Construction
Construction Finish Finish
GWOU RA Construction Start OR523-062 GWOU RA Construction Start
GWOU RA Construction Finish OR523-063 GWOU RA Construction Finish
SWOU RA Construction Start OR523-064 SWOU RA Construction Start
SWOU RA Construction Finish OR523-065 SWOU RA Construction Finish
Dataset Name: FY 1999 Planning Data Page 16 of 41
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge
Site Summary Level:Paducah Gaseous Diffusion Plant

Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project
Code Decision Closure Path Start End
Scrap Removal (RA Start) OR523-066 Y
Paducah Remedial Action MissionOR523-067
Completion
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned
Total Total Total Pre-1997 1997
RS
Assess. NR 125.00 12.00 137.00 36.00 16.00
RS
Cleanup NR 85.00 52.00 137.00 36.00
LLW
Ship to DOE Disp. M3 14,000.00 0.00 14,000.00
Rem. Waste
Disposed M3 44,420.00 61,504.00 105,924.00
Tech.
Deployed Ntd 3.00 0.00 3.00
Category/Subcategory Units Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008
RS
Assess. NR 18.00 16.00 5.00 12.00
RS
Cleanup NR 13.00 17.00 26.00 7.00

Mission Tech Work Intersite Cancelled Milestone Description
Complete Risk  Scope Risk  Risk
4 4 3 Scrap Removal (RA Start)
Y
Actual Planned Planned Planned Planned Planned  Planned Planne
1997 1998 199¢ 2000 2001 2002 2003 20
18.00 1.00 14.00 11.00 17. 8.00 19.00 18
2.00 16.00 13.00 8.00 8.00 10.00 13X
7,000.0C  7,000.00
95.00 28.00 12,006.C 12,003.00 8,958.00 73.
1.00 2.0(
Planned Planned Planned Planned Planned Planned Planned
2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
16.00 3.00

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
LLW
Ship to DOE Disp. M3
Rem. Waste
Disposed M3 73.00 3,447.00 7,810.00 4,204.00 11,991.00 2.00 18,123.00 22,653.00 4,531.00
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 25.00 188.00
RS
Cleanup NR 25.00 188.00
LLW
Ship to DOE Disp. M3 14,000.00
Rem. Waste
Disposed M3 105,829.00
Tech.
Deployed Ntd 3.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0002 RAIMS Unit #2047 \ C-747 Oil Landfarm  Dispersed Surface 2001 2001 2006 2006 6/8/1998 N Y

Contamination/Land
Farms

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Release Sites

Site
Code
PGDP
PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

RSF Change Description

ID
0003

0004

0005

0006

0007

0008

0009

0010

0011

0012

0013

0014

0015

Flag

Planned
Class/Subclass Name  Assess.
Year
RAIMS Unit #2042 \ KPDES Outfall Ditch Surface and 2003
012 Groundwater/Sediments
RAIMS Unit #2030 \ C-728 Clean Waste OilSpills and 1997
Tank Leaks/Surface Spills
RAIMS Unit #2031 \ C-728 Motor Cleaning Spills and 1997
Facility Leaks/Surface Spills
RAIMS Unit #2026 \ C-540-A PCB Waste Above Ground Material 1997
Staging Area / Waste/Storage Yards
and Pads
RAIMS Unit #2028 \ C-541-A PCB Waste Above Ground Material 1997
Staging Area | Waste/Storage Yards
and Pads
RAIMS Unit #2043\ Little Bayou Creek Surface and 2003
Groundwater/Sediments
RAIMS Unit #1993 \ Big Bayou Creek Surface and 2007
Groundwater/Sediments
RAIMS Unit #2024 \ C-340 PCB Spill Site Spills and 1997
Leaks/Surface Spills
RAIMS Unit #2029 \ C-611 PCB Spill Site Spills and 1997
Leaks/Surface Spills
RAIMS Unit #2025 \ C-540 PCB Spill Site Spills and 1997
Leaks/Surface Spills
RAIMS Unit #2027 \ C-541 PCB Spill Site Spills and 1997
Leaks/Surface Spills
RAIMS Unit #2034 \ C-747-A UF4 Drum  Above Ground Material 2006
Yard / Waste/Scrap Yards
RAIMS Unit #1942 \ C-746-P Clean Above Ground Material 2003
Scrapyard / Waste/Scrap Yards

Forecast
Assess.
Year
2003
1997
1997

1997

1997

2003

2007

Actual

Assess.

Date

9/11/1997

9/11/1997

9/11/1997

9/11/1997

19979/11/1997

19979/11/1997

19979/11/1997

19979/11/1997

2006

2003

Planned Forecast

Comp.
Year

2007

1998

1998

1998

1998

2007

2007

1998

1998

1998

1998

2008

2003

Comp.
Year
2007
1998

1998

1998

1998

2007

2007

1998

1998

1998

1998

2008

2003

Actual Acc.
Comp. Year No Comp. RAD
Date Action Status
N Y
6/8/1998 N N
6/8/1998 N Y
6/8/1998 N N
6/8/1998 N N
N Y
N Y
6/8/1998 N Y
6/8/1998 N N
6/8/1998 N N
6/8/1998 N N
N Y
N Y

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Year Year Date Action Status
PGDP 0016 RAIMS Unit #2033 \ C-746-E ContaminatedAbove Ground Material 2006 2006 2008 2008 N Y
Scrapyard / Waste/Scrap Yards
PGDP 0017 RAIMS Unit #2032 \ C-746-C Scrapyard  Above Ground Material 2006 2006 2008 2008 N Y
/ Waste/Scrap Yards
PGDP 0018 RAIMS Unit #2021 \ C-749 Uranium Burial Waste/Landfills 1998 1999 2008 2008 N N
Ground
PGDP 0019 RAIMS Unit #2023 \ C-747-A Burn Area  Waste/Burn Pits 2001 2001 2006 2006 Y
PGDP 0020 RAIMS Unit #2022 \ C-747-A Burial GroundWaste/Landfills 2001 2001 2006 2006 Y
Gw)
PGDP 0021 RAIMS Unit #2002 \ C-333 PCB Soll Spills and 1999 1999 N N
Contamination (North side of C-333) Leaks/Surface Spills
PGDP 0022 RAIMS Unit #1950 \ C-331 PCB Soll Spills and 1999 1999 N N
Contamination (West side) Leaks/Surface Spills
PGDP 0023 RAIMS Unit #2001 \ C-331 PCB Soll Spills and 1999 1999 N N
Contamination (Southeast side) Leaks/Surface Spills
PGDP 0024 RAIMS Unit #1951 \ C-333 PCB Soll Spills and 1999 1999 N N
Contamination (West side) Leaks/Surface Spills
PGDP 0025 RAIMS Unit #1949 \ C-310 PCB Soil Spills and 1999 1999 N N
Contamination (West Side) Leaks/Surface Spills
PGDP 0026 RAIMS Unit #2004 \ C-745 Cylinder Yard Spills and 1999 1999 N N
Spoils Area (PCB Soil Contamination) Leaks/Surface Spills
PGDP 0027 RAIMS Unit #1952 \ C-743-T01 Trailer Site Spills and 1999 1999 N N
(Soil Backfill) Leaks/Surface Spills
PGDP 0028 RAIMS Unit #2003 \ C-617-A Sanitary Spills and 1999 1999 N N
Water Line (Soil Backfill) Leaks/Surface Spills
PGDP 0029 RAIMS Unit #2000 \ C-304 Bldg/HVAC Spills and 1999 1999 N N

Piping System (Soil Backfill)

Leaks/Surface Spills

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0030 RAIMS Unit #1948 \ KPDES Outfall Ditch ~ Spills and 1999 1998 N N
017 Flume (Soil Backfill) Leaks/Surface Spills
PGDP 0031 RAIMS Unit #2018 \ Chilled Water System Spills and 2000 2000 N N
Leak Site Leaks/Pipeline Leaks
PGDP 0032 RAIMS Unit #2017 \ C-331 RCW Leak Spills and 2000 2000 N N
Northwest Side Leaks/Pipeline Leaks
PGDP 0033 RAIMS Unit #2016 \ C-331 RCW Leak EastSpills and 2000 2000 N N
Side Leaks/Pipeline Leaks
PGDP 0034 RAIMS Unit #2020 \ Outdoor Firing Range Dispersed Surface 2000 2000 N N
(WKWMA) Contamination/Firing
Ranges and Ordnance
PGDP 0035 RAIMS Unit #2019 \ Outdoor Firing Range Dispersed Surface 2000 2000 N N
(PGDP) Contamination/Firing
Ranges and Ordnance
PGDP 0036 RAIMS Unit #2045 \ Northwest GroundwateBurface and 2001 2001 2006 2006 N Y
Plume Groundwater/Groundwa
ter Plumes
PGDP 0037 RAIMS Unit #2011 \ C-100 Trailer ComplexSpills and 2005 2005 2009 2009 N Y
Soil Contamination (East side) Leaks/Surface Spills
PGDP 0038 RAIMS Unit #2012 \ C-726 Sandblasting Buildings & 2005 2005 2009 2009 N Y
Facility Equipment/Other
Buildings
PGDP 0039 RAIMS Unit #2068 \ C-410-D Area Soil Spills and 2004 2004 2004 2004 N Y
Contamination Leaks/Surface Spills
PGDP 0040 RAIMS Unit #2044 \ Northeast GroundwatefSurface and 2001 2001 2006 2006 N Y
Plume Groundwater/Groundwa
ter Plumes
PGDP 0041 RAIMS Unit #2061 \ C-340 Hydraulic Buildings & 2004 2004 2004 2004 N Y

System (previously AOC #E)

Equipment/Equipment

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0042 RAIMS Unit #2015 \ Residential/Inert Waste/Miscellaneous 2000 2000 N N
Landfill Borrow Area Surface Debris
PGDP 0043 RAIMS Unit #1941 \ C-746-D Classified =~ Above Ground Material 2003 2003 2003 2003 N Y
Scrapyard / Waste/Scrap Yards
PGDP 0044 RAIMS Unit #1932 \ C-410-B NeutralizationLiquid Surface 1998 1998 N Y
Lagoon Impoundments/Settling
and Separation Basins
PGDP 0045 RAIMS Unit #1933 \ C-410-C NeutralizationTanks/Underground 1998 1998 N Y
Tank Storage Tanks
PGDP 0046 RAIMS Unit #2064 \ C-405 Incinerator Buildings & 2004 2004 2004 2004 N Y
Equipment/Other
Buildings
PGDP 0047 RAIMS Unit #2005 \ C-633 PCB Spill Site Spills and 1999 1999 N N
Leaks/Surface Spills
PGDP 0048 RAIMS Unit #2071 \ C-632-B Sulfuric Acid Tanks/Above Ground 2003 2003 2003 2003 N N
(H2 SO4) Storage Tank Storage Tanks
PGDP 0049 RAIMS Unit #2078 \ C-531 Switchyard Buildings & 2000 2003 2003 N N
Equipment/Equipment
PGDP 0050 RAIMS Unit #2079 \ C-533 Switchyard Buildings & 2000 2003 2003 N N
Equipment/Equipment
PGDP 0051 RAIMS Unit #2007 \ C-633 Pumphouse and.iquid Surface 2002 2002 2002 2002 N N
Cooling Tower Impoundments/Holding
Ponds
PGDP 0052 RAIMS Unit #2008 \ C-635 Pumphouse and.iquid Surface 2002 2002 2002 2002 N N
Cooling Tower Impoundments/Holding
Ponds
PGDP 0053 RAIMS Unit #2048 \ C-745 Kelgg Building Above Ground Material 2001 2001 2006 2006 N N

Site (previously AOC #C) (GW)

| Waste/Storage Yards
and Pads

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Release Sites

Site

Code

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

PGDP

RSF Change Description

ID
0054

0055

0056

0057

0058

0059

0060

0061

0062

0063

0064

0065

0066

0067

Flag

Planned
Class/Subclass Name  Assess.
Year
RAIMS Unit #2093 \ Fire Training Area Waste/Fire Training 1997
(previously AOC #D) Areas
RAIMS Unit #2089 \ C-611 UST 550-GallonTanks/Underground 1997
Gas Tank (West of C-611) Storage Tanks
RAIMS Unit #2088 \ C-611 UST 50-Gallon Tanks/Underground 1997
Gas Tank (East of C-611) Storage Tanks
RAIMS Unit #2087 \ C-611 UST 2000- Tanks/Underground 1997
Gallon Oil Tank (North of C-611) Storage Tanks
RAIMS Unit #2090 \ C-611 UST - UnknownTanks/Underground 1997

Size, Grounted Tank (South of C-611) Storage Tanks

RAIMS Unit #2086 \ C-611 UST 1000- Tanks/Underground 1997
Gallon Diesel/Gas Tank (Southeast of C-618torage Tanks

RAIMS Unit #2091 \ C-740 TCE Spill Site Spills and 1997

(NW corner, C-740 concrete pad) Leaks/Surface Spills

RAIMS Unit #2092 \ C-746-K Inactive Waste/Landfills 1997

Sanitary Landfill

RAIMS Unit #2014 \ C-100 Southside Berm8bove Ground Material 2000
| Waste/Debris Piles

RAIMS Unit #1937 \ C-611-4 Horseshoe Liquid Surface 2004

Lagoon Impoundments/Lagoons

RAIMS Unit #1939 \ C-611-W Sludge Liquid Surface 2004

Lagoon Impoundments/Lagoons

RAIMS Unit #1940\ C-611-Y Overflow Liquid Surface 2004

Lagoon Impoundments/Lagoons

RAIMS Unit #1938 \ C-611-V Lagoons Liquid Surface 2004
Impoundments/Lagoons

RAIMS Unit #2083 \ C-616-L Pipeline and Spills and 1998

Vault Soil Contamination Leaks/Surface Spills

Forecast

Assess.

Year

1997

1999

1999

1999

1999

1999

1999

1997

2004

2004

2004

2004

Actual

Assess.

Date

4/8/1997

4/8/1997

4/8/1997

4/8/1997

4/8/1997

4/8/1997

4/8/1997

4/8/1997

Planned Forecast

Comp.
Year
1998
1998
1998
1998
1998
1998
1998
1998
2000
2007
2007
2007

2007

1998

Comp.
Year

1998

1998

2007

2007

2007

2007

Actual
Comp.
Date
8/10/1998
8/10/1998
8/10/1998
8/10/1998
8/10/1998
8/10/1998

8/10/1998

2/8/1999

Acc.
Year No Comp. RAD
Action Status

N N
N N
N N
N N
N N
N N
N N
N N
N N
N N
N N
N N
N N
N Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0068 RAIMS Unit #2062 \ C-720 Whiteroom Sumipquid Surface 2004 2004 2004 2004 N
Impoundments/Sumps
PGDP 0069 RAIMS Unit #2085 \ C-729 Acetylene Liquid Surface 1998 1998 N N
Building Drain Pits Impoundments/Settling
and Separation Basins
PGDP 0070 RAIMS Unit #1945 \ C-750-D Underground/ 1996 1999  7/6/1999 1996 1999 N N
Storage Tank
PGDP 0071 RAIMS Unit #2084 \ C-722 Acid Liquid Surface 1998 1998 N N
Neutralization Tank Impoundments/Settling
and Separation Basins
PGDP 0072 RAIMS Unit #2072 \ C-720 Compressor Pit Tanks/Above Ground 2003 2003 2003 2003 N Y
Water Storage Tank Storage Tanks
PGDP 0073 RAIMS Unit #2066 \ C-337-A Vaporizer ~ Spills and 2004 2004 2004 2004 N N
Leaks/Pipeline Leaks
PGDP 0074 RAIMS Unit #2080 \ C-535 Switchyard Buildings & 2000 2003 2003 N N
Equipment/Equipment
PGDP 0075 RAIMS Unit #2081 \ C-537 Switchyard Buildings & 2000 2003 2003 N N
Equipment/Equipment
PGDP 0076 RAIMS Unit #2009 \ C-637 Pumphouse and.iquid Surface 2002 2002 2002 2002 N N
Cooling Tower Impoundments/Holding
Ponds
PGDP 0079 RAIMS Unit #1947 \ C-746-A Inactive PCB Liquid Surface 1999 1999 N N
Transformer/Sump (GW) Impoundments/Sumps
PGDP 0080 RAIMS Unit #1943 \ C-746-A1 Underground 1996 1999  1/6/1999 1996 1999 N N
Storage Tank
PGDP 0082 RAIMS Unit #2049 \ McGraw UST (GW) Tanks/Underground 2001 2001 2006 2006 N N
Storage Tanks
PGDP 0083 RAIMS Unit #2063 \ C-710 Acid InterceptorLiquid Surface 2004 2004 2004 2004 N N

Pit

Impoundments/Sumps

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0084 RAIMS Unit #2344 \ McGraw Construction Miscellaneous/Other 2001 2001 2006 2006 N N
Facilities (Southside Cylinder Yards) (GW)
PGDP 0085 RAIMS Unit #2345 \ McGraw Construction Miscellaneous/Other 2001 2001 2006 2006 N N
Facilities (Southside) (GW)
PGDP 0086 RAIMS Unit #2046 \ C-746-A Septic SystenTanks/Septic Tanks 2001 2001 2006 2006 N Y
(Gw)
PGDP 0087 RAIMS Unit #2082 \ C-712 Acid Liquid Surface 1998 2008 2008 N N
Neutralization Tank Impoundments/Settling
and Separation Basins
PGDP 0088 RAIMS Unit #1935 \ C-616-E Sludgeda@on Liquid Surface 2002 2002 2002 2002 N Y
Impoundments/Lagoons
PGDP 0089 RAIMS Unit #1936 \ C-616-F Full Flow Liquid Surface 2002 2002 2002 2002 N Y
Lagoon Impoundments/Lagoons
PGDP 0090 RAIMS Unit #1934 \ C-616 Chromate Buildings & 2002 2002 2002 2002 N Y
Reduction Facility Equipment/Other
Buildings
PGDP 0091 RAIMS Unit #2069 \ C-410-E HF Vent Surg@&anks/Above Ground 2003 2003 2003 2003 N N
Protection Tank Storage Tanks
PGDP 0092 RAIMS Unit #2010 \ Curlee Road Above Ground Material 2005 2005 2009 2009 N N
Contaminated Soil Mound | Waste/Debris Piles
PGDP 0093 RAIMS Unit #1931 \ C-410-E HF Emergenclkiquid Surface 1998 1998 N Y
Holding Pond Impoundments/Holding
Ponds
PGDP 0094 RAIMS Unit #2065 \ C-333-A Vaporizer  Spills and 2004 2004 2004 2004 N N
Leaks/Pipeline Leaks
PGDP 0095 RAIMS Unit #2341 \ C-634-B Sulfuric Acid Tanks/Above Ground 2003 2003 2003 2003 N N
(H2 SO4) Storage Tank Storage Tanks
PGDP 0096 RAIMS Unit #2006 \ C-631 Pumphouse and.iquid Surface 2002 2002 2002 2002 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143

Project OR-523 / Paducah Remedial Action

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Cooling Tower Impoundments/Holding
Ponds
PGDP 0097 RAIMS Unit #1999 \ Fill Area for Dirt from Spills and 1999 1999 N N
the C-420 PCB Spill Site Leaks/Surface Spills
PGDP 0100 RAIMS Unit #1957 \ Concrete Rubble Pile (Bpove Ground Material 2003 2004/29/1997 2007 2007 9/29/1997 N Y
| Waste/Debris Piles
PGDP 0101 RAIMS Unit #1958 \ Concrete Rubble Pile (Apove Ground Material 2003 2003 2007 2007 N Y
| Waste/Debris Piles
PGDP 0102 RAIMS Unit #1959 \ Concrete Rubble Pile (Bpove Ground Material 2003 2003 2007 2007 N Y
| Waste/Debris Piles
PGDP 0103 RAIMS Unit #1960 \ Concrete Rubble Pile (Bpove Ground Material 2003 2003 2007 2007 N Y
| Waste/Debris Piles
PGDP 0104 RAIMS Unit #1961 \ Concrete Rubble Pile (Apove Ground Material 2003 2003 2007 2007 N Y
| Waste/Debris Piles
PGDP 0108 RAIMS Unit #1965 \ Concrete Rubble Pile Above Ground Material 2003 2004 9/29/1997 2007 2007 9/29/1997 N Y
(11) | Waste/Debris Piles
PGDP 0124 RAIMS Unit #1981 \ Concrete Rubble Pile Above Ground Material 2007 2007 2007 2007 N Y
27) | Waste/Debris Piles
PGDP 0132 RAIMS Unit #1989 \ Concrete Rubble Pile Above Ground Material 2007 2007 2007 2007 N Y
(28) | Waste/Debris Piles
PGDP 0135 RAIMS Unit #1954 \ Concrete Disposal Are&bove Ground Material 2003 2003 2007 2007 N Y
East of Plant Security Area | Waste/Debris Piles
PGDP 0136 RAIMS Unit #2076 \ C-400 Spills and 2001 2001 2006 2006 N N
Trichloroethylene Leak Site (GW) Leaks/Surface Spills
PGDP 0137 RAIMS Unit #2074 \ C-400 Sump (GW) Liquid Surface 2001 2001 2006 2006 N N
Impoundments/Sumps
PGDP 0138 RAIMS Unit #2077 \ C-403 Neutralization Liquid Surface 2001 2001 2006 2006 N N
Tank (GW) Impoundments/Settling
Dataset Name: FY 1999 Planning Data Page 26 of 41
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Separation Basins
PGDP 0139 RAIMS Unit #2075 \ C-400 Technetium  Tanks/Above Ground 2001 2001 2006 2006 N N
Storage Tank Area (GW) Storage Tanks
PGDP 0140 RAIMS Unit #1953 \ C-420 PCB Spill Site Spills and 1999 1999 N N
Leaks/Surface Spills
PGDP 0141 RAIMS Unit #1885 \ UF6 Cylinder Drop Tes8pills and 1998 1998 5/5/1998 2000 2000 N N
Area Leaks/Surface Spills
PGDP 0142 RAIMS Unit #2067 \ C-400 Basement Sumjhiquid Surface 2004 2004 2004 2004 N N
(previously AOC #B) Impoundments/Sumps
PGDP 0143 RAIMS Unit #2035 \ C-617-A lgoons Liquid Surface 2003 2003 2007 2007 N N
Impoundments/Lagoons
PGDP 0144 RAIMS Unit #1994 \ Big Bayou Creek Surface and 2007 2007 2007 2007 N Y
Monitoring Station Groundwater/Surface
Water
PGDP 0145 RAIMS Unit #2036 \ N-S Diversion Ditch ~ Surface and 2003 2001 2007 2007 N N
(Outside Plt Security Area) Groundwater/Sediments
PGDP 0146 RAIMS Unit #2037 \ N-S Diversion Ditch ~ Surface and 2004 2001 2006 2006 N N
(Inside PIt Security Area) Groundwater/Sediments
PGDP 0147 RAIMS Unit #2038 \ C-375-E2 Effluent Surface and 2003 2003 2007 2007 N N
Ditch (KPDES 002) Groundwater/Sediments
PGDP 0148 RAIMS Unit #2039 \ C-375-E5 Effluent Surface and 2003 2003 2007 2007 N N
Ditch (KPDES 013) Groundwater/Sediments
PGDP 0149 RAIMS Unit #1995 \ C-375-S6 Southwest Surface and 2007 2007 2007 2007 N Y
Ditch (KPDES 009) Groundwater/Surface
Water
PGDP 0150 RAIMS Unit #1996 \ C-375-W7 Oil SkimmeiSurface and 2007 2007 2007 2007 N Y
Ditch (KPDES 008) Groundwater/Surface
Water

Dataset Name: FY 1999 Planning Data
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0151 RAIMS Unit #2040 \ C-375-E3 Effluent Surface and 2003 2003 2007 2007 N N
Ditch (KPDES 010) Groundwater/Sediments
PGDP 0152 RAIMS Unit #2041 \ C-375-E4 Effluent Surface and 2003 2003 2007 2007 N N
Ditch (C-340 Ditch) Groundwater/Sediments
PGDP 0153 RAIMS Unit #1997 \ C-375-W8 Effluent  Surface and 2007 2007 2007 2007 N Y
Ditch (KPDES 015) Groundwater/Surface
Water
PGDP 0154 RAIMS Unit #1998 \ C-375-W9 Effluent  Surface and 2007 2007 2007 2007 N Y
Ditch (KPDES 001) Groundwater/Surface
Water
PGDP 0155 RAIMS Unit #2073 \ C-400 to C-404 Spills and 2001 2001 2006 2006 N Y
Underground Transfer Line (GW) Leaks/Pipeline Leaks
PGDP 0156 RAIMS Unit #2058 \ C-747 Contaminated Waste/Landfills 2007 2007 2010 2010 N N
Burial Ground
PGDP 0157 RAIMS Unit #2059 \ C-746-F Classified Waste/Landfills 2007 2007 2010 2010 N N
Burial Ground
PGDP 0158 RAIMS Unit #2060 \ C-747-B Burial GroundWaste/Landfills 2007 2007 2010 2010 N
PGDP 0160 RAIMS Unit #1912 \ C-200 Underground / 1991 7/19/1991 7/19/1991 N Approved N
Gasoline Tanks
PGDP 0161 RAIMS Unit #2509 \ C-400 to C-404 Spills and 2005 2005 2009 2009 N N
Underground Transfer Line (SS) Leaks/Pipeline Leaks
PGDP 0162 RAIMS Unit #2510 \ C-400 Above Ground Material 2005 2005 2009 2009 N N
Trichloroethylene Leak Site (SS) | Waste/Debris Piles
PGDP 0163 RAIMS Unit #2512 \ C-403 Neutralization Liquid Surface 2005 2005 2009 2009 N N
Tank (SS) Impoundments/Settling
and Separation Basins
PGDP 0164 RAIMS Unit #2513 \ C-400 Technetium  Tanks/Above Ground 2005 2005 2009 2009 N Y

Storage Tank Area (SS)

Storage Tanks

Dataset Name: FY 1999 Planning Data
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0165 RAIMS Unit #2514 \ C-400 Sump (SS) Liquid Surface 2005 2005 2009 2009 N Y
Impoundments/Sumps
PGDP 0166 RAIMS Unit #2516 \ C-746-A Septic SystenTanks/Septic Tanks 2005 2005 2009 2009 N Y
(SS)
PGDP 0167 RAIMS Unit #2517 \ C-720 Compressor  Liquid Surface 2005 2005 2009 2009 N Y
Shop Pit Sump (SS) Impoundments/Sumps
PGDP 0168 RAIMS Unit #2518 \ C-745 Kelgyg Building Above Ground Material 2005 2005 2009 2009 N Y
Site (previously AOC #C) (SS) / Waste/Storage Yards
and Pads
PGDP 0169 RAIMS Unit #2519 \ McGraw UST (SS)  Tanks/Underground 2005 2005 2009 2009 N N
Storage Tanks
PGDP 0170 RAIMS Unit #2520 \ McGraw Const Miscellaneous/Other 2005 2005 2009 2009 N N
Facilities (Southside Cylinder Yards) (SS)
PGDP 0171 RAIMS Unit #2521 \ McGraw Construction Miscellaneous/Other 2005 2005 2009 2009 N N
Facilities (Southside) (SS)
PGDP 0172 RAIMS Unit #2522 \ Dykes Road Historical Spills and 2005 2005 2009 2009 N N
Staging Area (SS) Leaks/Surface Spills
PGDP 0173 RAIMS Unit #2523 \ C-747-A Burial GroundWaste/Landfills 2006 2006 2008 2008 1999 N Y
(BG)
PGDP 0174 RAIMS Unit #2524 \ C-747-A Burn Area  Waste/Burn Pits 2006 2006 2008 2008 1999 N Y
(BG)
PGDP 0645 RAIMS Unit #1891 \ Cooling Tower Scrap Above Ground Material 7/16/1991 7/16/1991 N N
Wood Pile | Waste/Debris Piles
PGDP 0646 RAIMS Unit #1910 \ C-400 NaOH Above Ground Material 1991 7/19/1991 7/19/1991 N Approved N
Precipitation Tank | Waste/Storage Yards
and Pads
PGDP 0647 RAIMS Unit #1916 \ C-333 PCB Waste Above Ground Material 7/16/1991 7/16/1991 N Y

Staging Area

/ Waste/Storage Yards
and Pads
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0648 RAIMS Unit #1902 \ C-333-A Sewage Tanks/Above Ground 1991 7/19/1991 7/19/1991 N Approved N
Treatment Aeration Tank Storage Tanks
PGDP 0649 RAIMS Unit #1889 \ C-337 PCB Waste ~ Above Ground Material 1991 7/19/1991 7/19/1991 N Approved N
Storage Area | Waste/Storage Yards
and Pads
PGDP 0650 RAIMS Unit #1901 \ C-33-A Sewage Tanks/Above Ground 1991 7/19/1991 7/19/1991 N Approved N
Treatment Aeration Tank Storage Tanks
PGDP 0651 RAIMS Unit #1911 \ C-400 Degreaser Tanks/Above Ground 1991 7/19/1991 7/19/1991 N Approved Y
Solvent Recovery Unit Storage Tanks
PGDP 0652 RAIMS Unit #1909 \ C-400 Waste Tanks/Above Ground 1991 7/19/1991 7/19/1991 N Approved N
Decontamination Solution Storage Tanks Storage Tanks
PGDP 0653 RAIMS Unit #1907 \ C-400-A Gold Tanks/Above Ground 1991 7/19/1991 7/19/1991 N Approved N
Dissolver Storage Tank Storage Tanks
PGDP 0654 RAIMS Unit #1898 \ C-611 Septic System Tanks/Septic Tanks Approved N
PGDP 0655 RAIMS Unit #2056 \ C-615 Sewage Buildings & 2004 2004 2004 2004 Y
Treatment Plant Equipment/Other
Buildings
PGDP 0656 RAIMS Unit #1899 \ C-633 Septic System Tanks/Septic Tanks 1991 7/19/1991 7/19/1991 ApprovedN
PGDP 0657 RAIMS Unit #1900 \ C-637 Septic System Tanks/Septic Tanks 1991 7/19/1991 7/19/1991 ApprovedN
PGDP 0658 RAIMS Unit #1913 \ C-710 Underground = Tanks/Underground 1991 7/19/1991 7/19/1991 Approved N
Gasoline Tanks Storage Tanks
PGDP 0659 RAIMS Unit #2054 \ C-724-A Paint Spray Buildings & 2004 2004 2004 2004 N N
Booth Equipment/Equipment
PGDP 0660 RAIMS Unit #1896 \ C-745-K Low Level = Above Ground Material 1991 7/19/1991 7/19/1991 N Approved N
Storage Area / Waste/Storage Yards
and Pads
PGDP 0661 RAIMS Unit #2057 \ C-746-H3 Storage PadAbove Ground Material 2004 2004 2004 2004 N

| Waste/Storage Yards

Dataset Name: FY 1999 Planning Data
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Pads
PGDP 0662 RAIMS Unit #1895 \ C-746-A Trash SortingAbove Ground Material 1991 7/19/1991 7/19/1991 N Approved N
Facility | Waste/Debris Piles
PGDP 0663 RAIMS Unit #1906 \ C-746-B PCB Waste Above Ground Material 1991 7/19/1991 7/19/1991 N Approved N
Storage Area / Waste/Storage Yards
and Pads
PGDP 0664 RAIMS Unit #1904 \ C-746-B TRU Storage Above Ground Material 1991 7/19/1991 7/19/1991 N Approved N
Areas / Waste/Storage Yards
and Pads
PGDP 0665 RAIMS Unit #1905 \ C-746-M PCB Waste Above Ground Material 1991 7/19/1991 7/19/1991 N Approved N
Storage Area | Waste/Storage Yards
and Pads
PGDP 0666 RAIMS Unit #1914 \ C-746-S Residential Waste/Landfills 1991 7/19/1991 7/19/1991 N Approved N
Landfill
PGDP 0667 RAIMS Unit #1892 \ C-746-T Inert Landfill Waste/Landfills 1991 7/19/1991 7/19/1991 Approved N
PGDP 0668 RAIMS Unit #1903 \ C-750 1000-Gallon  Tanks/Underground 1991 7/19/1991 7/19/1991 Approved N
Waste Oil Tank Storage Tanks
PGDP 0669 RAIMS Unit #1893 \ C-750-A (Gasoline  Tanks/Underground 1991 7/19/1991 7/19/1991 N Approved N
UST) Storage Tanks
PGDP 0670 RAIMS Unit #1894 \ C-750-B (Gasoline = Tanks/Underground 1991 7/19/1991 7/19/1991 N Approved N
UST) Storage Tanks
PGDP 0671 RAIMS Unit #1897 \ C-751 Fuel Facility =~ Tanks/Underground 1991 7/19/1991 7/19/1991 N Approved N
Storage Tanks
PGDP 0672 RAIMS Unit #2052 \ Dykes Road Historical Spills and 2001 2001 2006 2006 N N
Staging Area (GW) Leaks/Surface Spills
PGDP 0673 RAIMS Unit #1992 \ Eastern Portion of Spills and 2007 2007 2007 2007 N N
Yellow Water Line Leaks/Pipeline Leaks
PGDP 0674 RAIMS Unit #2055 \ Plant Sanitary Sewer Buildings & 2004 2004 2004 2004 N Y

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
System Equipment/Equipment
PGDP 0675 RAIMS Unit #2053 \ Plant Storm Sewer  Buildings & 2004 2004 2004 2004 N Y
(previously 96a, 96b, and 96¢) Equipment/Equipment
PGDP 0676 RAIMS Unit #2013 \ Soil Contamination  Spills and 2005 2005 2009 2009 N N
South of TSCA Waste Storage Facility Leaks/Surface Spills
PGDP 0677 RAIMS Unit #1908 \ C-400-D Lime Tanks/Above Ground 1991 7/19/1991 7/19/1991 N Pending N
Precipitation Tank Storage Tanks
PGDP 0678 RAIMS Unit #1917 \ C-720 Inactive TCE = Tanks/Above Ground 7/16/1991 7/16/1991 N N
Degreaser Storage Tanks
PGDP 0680 RAIMS Unit #1920 \ KOW Toluene Spill Spills and 7/16/1991 7/16/1991 N N
Area Leaks/Surface Spills
PGDP 0681 RAIMS Unit #1921 \ Western Portion of ~ Spills and 7/16/1991 7/16/1991 N N
Yellow Water Line Leaks/Pipeline Leaks
PGDP 0685 RAIMS Unit #1930 \ C-404 Low-Level RAD Waste/Landfills 7/16/1991 7/16/1991 N Y
Haz Waste Burial Ground
PGDP 0687 RAIMS Unit #1927 \ C-746-B Waste Above Ground Material 7/16/1991 7/16/1991 N Y
Chemical Storage Area / Waste/Storage Yards
and Pads
PGDP 0689 RAIMS Unit #1923 \ C-746-R Waste SolvenAbove Ground Material 7/16/1991 7/16/1991 N N
Storage Area / Waste/Storage Yards
and Pads
PGDP 0690 RAIMS Unit #1925 \ C-409 Hazardous Was#bove Ground Material 7/16/1991 7/16/1991 N Y
Pilot Plant | Waste/Storage Yards
and Pads
PGDP 0692 RAIMS Unit #1928 \ C-400-B Waste Tanks/Above Ground 7/16/1991 7/16/1991 N N
Solution Storage Tank Storage Tanks
PGDP 0693 RAIMS Unit #1929 \ C-400-C Nickel Tanks/Above Ground 7/16/1991 7/16/1991 N N

Stripper Evaporation Tank

Storage Tanks

Dataset Name: FY 1999 Planning Data
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143
Project OR-523 / Paducah Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
PGDP 0694 RAIMS Unit #1918 \ KOW Trickling Filter  Liquid Surface 7/16/1991 7/16/1991 N N
and Leach Field Impoundments/Leach
Fields
PGDP 0695 RAIMS Unit #1919 \ KOW Burn Area Waste/Burn Pits 7/16/1991 7/16/1991 N
PGDP 3048 RAIMS Unit #2477 \ C-720 Compressor  Liquid Surface 2001 2001 2006 2006 Y
Shop Pit Sump (GW) Impoundments/Sumps
PGDP 3049 RAIMS Unit #2479 \ Internal Ditches Surface and N Y
Groundwater/Sediments
PGDP 3051 RAIMS Unit #2436 \ C-337 PCB Waste Above Ground Material N N
Staging Area / Waste/Storage Yards
and Pads
PGDP 3058 RAIMS Unit #2629\C-747-C Oil Land Farm Dispersed Surface 2002 2002 2002 2002 N Y

(S9)

Technology Needs

Site Need Code: ORBW-12a

Site Need Name:  Reactive/Explosive Waste Methods
Focus Area Work Package ID: SS-10

Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Contamination/Land
Farms

Focus Area Work Package:

Agree with Technology Link:

Hot Spot Removal
N

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 33 of 41



Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Technology Needs

Site Need Code: ORBW-13a

Site Need Name:  Hot Spot Retrieval

Focus Area Work Package ID: SS-10 Focus Area Work Package: = Hot Spot Removal
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Dig Face Characterization 0
Delineating Contamination in Soils 0

Site Need Code: ORBW-14a

Site Need Name:  Retrieved Waste Sorting

Focus Area Work Package ID: SS-10 Focus Area Work Package: = Hot Spot Removal
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Delineating Contamination in Soils 0

Site Need Code: ORBW-19a

Site Need Name:  Remediation of Secondary Soil Contamination

Focus Area Work Package ID: SS-08 Focus Area Work Package:  Saturated Zone Treatment Systems
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143

Project OR-523 / Paducah Remedial Action

Technology Needs

Lasagna

Dynamic Underground Stripping

Subsurface Barrier Emplacement

Remediation of DNAPLs in Low Permeability Soils
Innovative DNAPL Characterization Technologies
Hydrous Pyrolysis/Oxidation

In Situ Stabilization and Retrieval System

Continuous Perimeter Containment Barrier System

O O O O o o o o o

Delineating Contamination in Soils

Site Need Code: ORHY-01b

Site Need Name:  Dense Non-aqueous Phase Liquid (DNAPL) Source Characterization

Focus Area Work Package ID: SS-02 Focus Area Work Package:  Barriers for Containmant and Control

Focus Area: SCFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

SEAMIST 0
Innovative DNAPL Characterization Technologies 0

Fiber Optic Probe for Trichloroethylene in Soil and Groundwater 0

Dataset Name: FY 1999 Planning Data Page 35 of 41
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Technology Needs

Field Raman Spectrograph
Field Demonstration of a DNAPL Source Zone Delineation Technology

FLUTE System for CPT

Site Need Code: ORHY-02b

Site Need Name:  Low-Waste Volume Exploration and Monitoring
Focus Area Work Package ID: SS-01

SCFA

Focus Area Work Package:
Focus Area:
Benefits (Cost, Risk Reduction, Both): Both
Technologies

Environmental Measurement While Drilling
Directional Drilling

Rapid Sampling Using 3M Membrane Technology

Site Need Code: ORHY-03b

Site Need Name:  Noninvasive Technologies to Identify Leaking Utilities
Focus Area Work Package ID: Focus Area Work Package:
Focus Area:

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Agree with Technology Link:

Characterization, Monitoring, Modeling and Analysis
Y

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

0
0
0

Range of Estimate

Cost Savings (in thousands of dollars)
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Technology Needs

Site Need Code: ORHY-04b
Site Need Name:  Volatile Organic Compound (VOC) Monitoring and Detection
Focus Area Work Package ID: SS-01 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Direct Sampling lon Trap Mass Spectrometer System (DSITMS)

In Situ Measurement of Volatile and Semi-Volatile Organic Compounds in the Subsurface
Fiber Optic Probe for Trichloroethylene in Soil and Groundwater

Field Demonstration of a DNAPL Source Zone Delineation Technology

Site Need Code: ORHY-012b
Site Need Name:  Active In Situ Dissolved-Phase Treatment Systems

Focus Area Work Package ID: SS-08 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Lasagna

Subsurface Barrier Emplacement

Passive Reactive Barrier

Selective In Situ Sorption of Technetium from Groundwater

Simultaneous Treatment of Chlorinated Organics, Metals and Radionuclides with Bimetals and Complexing

Acids - Surfactant Applications

Characterization, Monitoring, Modeling and Analysis

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

0
0
0

Saturated Zone Treatment Systems

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

0
0
0
0

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Technology Needs

Site Need Code: ORHY-013b

Site Need Name:  Reactive Barrier Treatment Systems
Focus Area Work Package ID: SS-02
SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Subsurface Barrier Emplacement

Focus Area Work Package:

Focus Area:

Subsurface Barrier Emplacement
Passive Reactive Barrier

Passive Reactive Barrier
Directional Drilling
Hydraulic Fracturing
Site Need Code: ORHY-014b

Containment and In Situ Stabilization of Contaminated Sediments

SS-02

Site Need Name:
Focus Area Work Package ID:
SCFA

Focus Area Work Package:
Focus Area:
Benefits (Cost, Risk Reduction, Both): Both
Technologies

Subsurface Barrier Emplacement

Continuous Perimeter Containment Barrier System
Verification and Monitor System for Subsurface Barrier

Long-Term Surface Barriers

Agree with Technology Link:

Barriers for Containmant and Control

Y

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

0

0
0
0
0
0

Barriers for Containmant and Control
Y

Range of Estimate

Cost Savings (in thousands of dollars)

0

0
0
0

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Technology Needs

Site Need Code: ORHY-015b

Site Need Name:  Vapor Phase Treatment Alternatives
Focus Area Work Package ID:

Focus Area:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Site Need Code: ORHY-016a

Site Need Name:  Hydrologic Containment and Control
Focus Area Work Package ID: SS-02

Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Subsurface Barrier Emplacement

Continuous Perimeter Containment Barrier System
Cement Bentonite Thin Diaphragm Wall

Long-Term Surface Barriers

Focus Area Work Package:

Agree with Technology Link:

Focus Area Work Package:

Agree with Technology Link:

Range of Estimate

Cost Savings (in thousands of dollars)

Barriers for Containmant and Control
Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

0
0
0

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Paducah Gaseous Diffusion Plant
Project OR-523 / Paducah Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0143

Technology Needs

Site Need Code: ORHY-19b

Site Need Name:  Dense Non-Aqueous Phase Liquid (DNAPL) Source Containment
Focus Area Work Package ID: SS-02
SCFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Subsurface Barrier Emplacement

Focus Area Work Package:

Focus Area:

Site Need Code: ORHY-20b

Site Need Name: Dense Non-Aqueous Phase Liquid (DNAPL) Source Treatment
Focus Area Work Package ID: SS-08

SCFA

Focus Area Work Package:
Focus Area:
Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Dynamic Underground Stripping

Passive Reactive Barrier

Hydrous Pyrolysis/Oxidation

Technology Deployments
Deployment Year

Deployment Status Planned Forecast Actual Date

Agree with Technology Link:

Barriers for Containmant and Control

Y

Cost Savings (in thousands of dollars)

Range of Estimate

Agree with Technology Link:

0

Saturated Zone Treatment Systems
Y

Cost Savings (in thousands of dollars)

Range of Estimate

0
0
0

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Paducah Gaseous Diffusion Plant HQ ID: 0143

Project OR-523 / Paducah Remedial Action

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Lasagna

Potential Deployment 2000

Technology Name:  Selective In Situ Sorption of Technetium from Groundwater
Potential Deployment 2001
Technology Name:  Simultaneous Treatment of Chlorinated Organics, Metals and Radionuclides with Bimetals and Complexing Acids - Surfactdian&pplic

Potential Deployment 2001

Dataset Name: FY 1999 Planning Data Page 41 of 41
Date of Dataset:9/20/1999



